Declassified in Part - Sanitized Copy Approved for Release 2014/04/10 : CIA-RDP78-03330A004200040004-3

~~SECRET~~

CONFIDENTIAL

22 SEP 1958 M-30147

Eng. 8-1014

17 SEP 1958

Director of Logistics

Acting Director of Communications

PLEASE RETURN TO
ENGINEERING DIVISION

Increase in Cost, [redacted] Task Order 1 50X1

1. The development of Modular Transmitter Subassemblies now being conducted by [redacted] 50X1
Inc., under [redacted] Task Order 1 has progressed satisfactorily 50X1
through the design and test phases. Additional funds to complete the fabrication phase of the project have been requested by the contractor.

2. This increase is necessitated by a change in the contractor's overhead rate, described in Attachment A, and unforeseen technical complexities, described by the contractor in Attachment B. There is no increase in fixed fee requested or recommended.

3. It is requested that Contract [redacted] Task Order 1 be 50X1
amended to provide the additional funds requested by the contractor. Attached is Requisition No. MSB 59-127 indicating that the allotment to be charged for this work is 7/7995/50. Funds in the amount of $33,679.00 have been encumbered for this purpose.

[redacted] 50X1

Attachments:

A. [redacted] dated 9 May 1958 50X1
B. [redacted] dated 22 August 1958
C. Requisition No. MSB 59-127

R+D-EP/WJS:mjr (16 Sept. 58)

cc: R+D Subject File
[redacted]
OC-A
MSB
R+D Obligation File
R+D Vital File
OC-E Chrono
R+D Chrono
EP Chrono

Coordination:

[redacted] 50X1
[redacted] 50X1
R+D OC-E OC-A
[redacted] 50X1
OC-P
DD/CO

DOC 4 REV DATE 11 MAR 1980 BY 064540
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: [redacted] 50X1

(INCOMPLETE)

~~SECRET~~

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2014/04/10 : CIA-RDP78-03330A004200040004-3